

EE / CprE / SE 492 - sdmay21-32

Automatic Labeling/Annotation of Image and Video Data

Week 1 Report

January 2021 - May 2021

Client: Dr. Ali Jannesari

Faculty Advisor: Chandan Kumar

Team Members:

Michael Boyle - *Meeting Facilitator*

Jeffrey Kinard - *Chief Architect*

Dylan Smith - *Report Manager*

Dylan Hodge - *Test Engineer*

Samuel Hassebroek - *Project Manager*

Mark Endeshaw - *Meeting Scribe*

Past Week Accomplishments:

- Research implementation guides for different components of project
- Begin to set up new trello cards and Git issues for project components - Everyone

Pending Issues:

- There are no pending issues as of now.

Individual Contributions:

| Team Member | Contribution | Weekly Hours | Total Hours |
|----------------|------------------|--------------|-------------|
| Michael Boyle | Met with Chandan | 2 | 2 |
| Jeffrey Kinard | Met with Chandan | 2 | 2 |
| Dylan Smith | Met with Chandan | 2 | 2 |
| Dylan Hodge | Met with Chandan | 2 | 2 |
| Mark Endeshaw | Met with Chandan | 2 | 2 |
| Sam Hassebroek | Met with Chandan | 2 | 2 |

Plans For the Next Two Weeks:

- Assemble schedule of project - Everyone
- Assemble teams for each component of project - Everyone
- Break down tasks for each person - Everyone